

Grossmont College Technology Plan Development 2022-2023 Academic Year

Tentative Timeline for development and approval of Grossmont College Technology Plan

WHEN	WHAT
August 4-22	Develop Canvas Resource Site (complete)
August 15	Email Technology committee with schedule and pre-meeting assignments (complete)
August 22	Kick-off project at Technology Committee (complete)
August 23-Sept. 26	Committee members complete review of materials and google form survey – finalize template and form work teams (complete)
Oct. 3,	Academic Senate Presentation (brief)
October 7	Classified Senate Presentation (brief)
October 13	Admin Leadership Presentation (brief)
October TBD (Between 7-13?)	Associated Students Presentation (brief)
October 17	Work teams submit draft outlines
Oct. 17-24	Work Teams Review Outlines and offer comments in a shared document
Oct. 24	Tech Committee Discusses/Plans full draft development
Oct. 25- Nov. 21	Work teams produce “drafty-drafts”
Nov. 21-28	Co-chairs review drafts/plan “clean-up”
Nov. 28	Tech Committee meets (prioritization) - small update from co-chairs
Nov. 28 – Jan. 30	Co-chairs finalize DRAFT #1
Jan. 30	Draft Emailed to Committee for Review
Feb. 6	Technology Committee discusses review notes
Feb. 13	Draft to Constituent Bodies
Feb. 20	Academic Senate Presentation
March 3	Classified Senate Presentation
March 9	Admin Leadership Council Presentation
March TBD (Between 3-19?)	Associated Students Presentation
March 10-24	Draft available online for comment
March 25-April 17	Final Draft Completed – sent to Tech Committee

April 24	Tech Committee Vote/and send to College Council
April 27	College Council (discussion)
April 25-May 24	Constituent Consultation
May 25	College Council (Vote)